COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 31/ 2002

ESTI MATE SUMVARY 19: 31: 42
CONTI D: C13793 ESTI MATE NO 0003 PROG SPEC YR: 1999
PCN: 13793-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARCED: 56.5 DAYS TI ME ALLOW 160 WORK DAYS
FY 2002 R6 STRI PI NG PROQJECT PERCENT TI ME: 35.31 ORI G TI ME ALLOW 100 WORK DAYS
PRQIECT NO C R600-176
FY 2002 R6 STRI PI NG PRQJECT
NAVE OF ROAD: 999
PRQIECT COUNTI ES: STATEW DE VARI QUS
CONTRACTOR:
KOLBE STRI PI NG | NCORPORATED PAY PERI OD ENDI NG 07/ 30/ 2002 DATE TI ME STARTED 03/05/2002
550 TOPEKA WAY DATE LET 11/ 29/ 2001 DATE WORK BEGAN 04/ 18/ 2002
DATE AWARDED 12/ 04/ 2001 DATE TI ME SToPPED 01/13/2003
DATE CONTRACT EXECUTED  01/07/2002 DATE ACCEPTED 01/13/ 2003
CASTLE ROCK CO 80104 303/ 688- 9516 DATE NOTI CE TO PROCEED 03/ 05/ 2002
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMI: $ 1, 766, 013. 55 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQIECT AMT: $ 1,714, 150.00 NON- PARTI Cl PATI NG 740, 325.55 472,821. 15
PERCENT COVPLETE: 41.92% TOTAL EARNI NGS 740, 325. 55 472, 821. 15
FUNDS AVAI LABLE: $ 1, 025, 688. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 740, 325. 55 472,821. 15
TOTAL CLAI MB: $ 0. 00 RETAI NAGE - 10, 924. 88 -7,062. 31
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 729, 400. 67 465, 758. 84
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 729, 400. 67 465, 758. 84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 465, 758. 84
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CONTI D: C13793 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13793-BI D ESTI MATE RUN 07/ 31/ 2002
PRQJECT: C R600-176 ESTI MATE NO 0003 19: 31: 42

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 8. 000 3. 000
EACH 1. 000 20. 00
20. 00000 4. 000 80. 00
0065 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROWN PANEL (C 1. 000 0. 500
TYPE
) EACH 0. 000 0. 00
50. 00000 0.500 25. 00
0070 630-80380  TRAFFI C CONE 300. 000 42.500
EACH 107. 500 537. 50
5. 00000 150. 000 750. 00
0075 630-80520  MOBI LE PAVEMENT MARKI NG ZONE 107. 000 29. 750
DAY 21. 000 10, 500. 00
500. 00000 50. 750 25, 375. 00
0080 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0085 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,766,013.55$%  472,821.15% 740, 325.55
PROQJIECT TOTAL CURRENT AMI $ 1,766,013.55$%  472,821.15$% 740, 325. 55



